[-2304AC Timeline for Design-Build Team Selection Process

[-85 Widening From North of SR 2120 (Long Ferry Road) to North of NC 150

REVISED 3/22/2010

Request for Qualifications Advertisement

September 1, 2009

Statement of Qualifications due back from Design-Build (DB) Teams

October 13, 2009

Department Announces Short-listed Teams

November 3, 2009

Department Provides Industry Draft RFP to DB Teams

November 16, 2009

Meeting with Short-listed Teams

December 2, 2009

Flatiron - Lane 9:00 a.m.

Kiewit Southern Company 10:15 a.m.
PCL Civil Constructors, Inc. 11:30 a.m.
United Contractors, Inc. 1:30 p.m.

Issue Second Industry Draft RFP

December 21, 2009

Meeting with Short-listed Teams

January 5, 2010

Flatiron - Lane 9:00 a.m.

Kiewit Southern Company 10:00 a.m.
PCL Civil Constructors, Inc. 11:00 a.m.
United Contractors, Inc. 1:30 p.m.

Issue Final RFP

January 19, 2010

Technical Proposals and Sealed Price Proposals Due April 6, 2010
Technical Presentations by Short-listed Teams April 20, 2010
Flatiron - Lane 8:00 a.m.
Kiewit Southern Company 9:45 a.m.
PCL Civil Constructors, Inc. 11:30 a.m.
United Contractors, Inc. 2:00 p.m.
Open Price Proposals April 22, 2010
Award of Project May 6, 2010

NOTE: All dates are approximate and subject to change without notice.




